

BUILDTRACK CONSTRUCTION MANAGEMENT

PROJECT PROGRESS REPORT

Project: **Oakridge housing** | Location: Hyderabad, Telangana | Status: **ProjectStatusEnum.Running**
Generated By: **Harini Siriga** | Date: **2026-08-15 16:30**

Executive Summary

This official analytical report outlines the operational status, financial budget allocation, inventory stocks, and heavy equipment utilization for **Oakridge housing**. The total project contract value is budgeted at **\$2,000,000.00** under current status **ProjectStatusEnum.Running**.

Project Financial Overview

Metric Description	Amount / Status
Total Allocated Contract Budget	\$2,000,000.00
Material Procurement Expenditures	\$50,500.00
Active Inventory Line Items	6
Deployed Machinery Assets	1
Milestones Recorded	1

Material Inventory Stock Breakdown

Material Name	Category	Current Stock	Unit	Supplier
Cement	Cement	200	Bags	Ultratech Cement Ltd
steel bars	Cement	100	Bags	Apex Steel & Cement
Steel Beams	Cement	50	Bags	Apex Steel & Cement
steel rods	Cement	100	Bags	tata steel
Portland cement	Cement	150	Bags	Standard Supplier
Cement Bags	Cement	600	Bags	Apex Steel & Cement

Heavy Machinery & Equipment Deployment

Equipment Name	Category	Quantity	Operational Status
Cement	General Equipment	10	Available

Project Construction Milestones & Progress Schedule

Milestone Phase	Target Due Date	Phase Status
slab pouring	2026-07-30	Pending