

BUILDTRACK CONSTRUCTION MANAGEMENT

PROCUREMENT SUMMARY REPORT

Project: **Oakridge housing** | Location: Hyderabad, Telangana | Status: **ProjectStatusEnum.Running**
Generated By: **Harini Siriga** | Date: **2026-08-15 16:33**

Executive Summary

This official analytical report (Procurement Summary Report) details operational logistics, financial budget allocation, inventory stocks, workforce payroll, and procurement status for **Oakridge housing**. The total contract budget is **\$2,000,000.00** under site status **ProjectStatusEnum.Running**.

Material Inventory Stock & Utilization

Material Name	Category	Current Stock	Unit	Min Stock	Supplier
Cement	Cement	200	Bags	10	Ultratech Cement Ltd
steel bars	Cement	100	Bags	10	Apex Steel & Cement
Steel Beams	Cement	50	Bags	10	Apex Steel & Cement
steel rods	Cement	100	Bags	10	tata steel
Portland cement	Cement	150	Bags	10	Standard Supplier
Cement Bags	Cement	600	Bags	10	Apex Steel & Cement

Heavy Machinery & Equipment Utilization

Equipment Name	Category	Quantity	Status
Cement	General Equipment	10	Available

Procurement Orders & Vendor Fulfillment Ledger

Material Item	Supplier	Quantity	Total Cost (\$)	Payment Status
helmets	Apex ReadyMix Ltd	10	\$500.00	Pending
Sand	Apex ReadyMix Ltd	300	\$15,000.00	Pending
Steel Rods	Tata Steel	50	\$25,000.00	Pending
Portland cement	Apex ReadyMix	100	\$5,000.00	Pending
cement bags	siri	100	\$5,000.00	Pending

Project Construction Milestones & Progress Schedule

Milestone Phase	Target Due Date	Phase Status
slab pouring	2026-07-30	Pending

